MAJOR PORT ACTIVITIES FY 2018/1019												
	JULY '18	AUG	SEPT	ОСТ	NOV	DEC	JAN	FEB	MARCH	APRIL	MAY	JUNE '19
Capital Projects FY 2018/2019												
Replace Waste Water Pump Station												
Hoist Dock 110v Additions/Moves												
PD5 Pier Engineering - Phase III												
Replace Fuel Dock Solenoid Valve												
Replacing Electric Load Centers (3 of 9)												
PD 7 Replace 8 Mid-Pilings and 2 End-Pilings												
PD5 Replace 2 Pilings												
Design RV Park Annex Upgrade - Phase I												
Evaluate Rogue Brewery Seawall												
Repair/Replace Steel Pile Caps (contract) NOAA												
Camel System Repairs & Modifications NOAA												
Administrative Projects FY 2018/2019												
Oregon Pay Equity					<u> </u>	<u> </u>						
Staff Evaluations												
Strategic Business Plan/Capital Facilities Plan												
Draft of Finance Manual												
Update Personnel Manual												
General Manager Recruitment												
Director of Business Operations Recruitment												
Safety Program Worklist												
Port Audit												
FY 2019-20 Budget												
Maintenance & Repair Projects												
Replace Dock Rods, 5X, PD3												
Dredging at NOAA Pier												
		İ										